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STREET AND STORMWATER DEPARTMENT REPORT 
FOR THE MONTH OF FEBRUARY, 2012 

  
1. SR 334 PATHWAY 

The bridge was set over a two-day period on January 19th and 20th with no 
issues. The project is now dormant until asphalt production in the spring begins 
and the work can be completed. 
 

2. STORMWATER PERMIT ACTIVITIES 

Routine inspections of seven Rule 5-permitted sites were conducted in February, 
and again the Town hosted a 2012 Annual MS-4 planning session for IDEM 
personnel and state-wide MS-4 coordinators. 
 

3. STORMWATER MANAGEMENT BOARD 

The Board met on February 16th to discuss the next steps in the potential 
creation of a stormwater utility. It was determined that a working session with the 
Town Council would be beneficial, and the Board hopes to be included in the 
Council retreat. 
 

4. FIRST STREET PROJECT 

Superintendent Lantz met with designers from VS Engineering on February 28th 
to develop alternative options for individual properties based upon comment 
received at the January public meeting. The working group of Councilors Mundy 
and Hopper, along with staff will convene in March to review the revisions, 
whereupon Superintendent Lantz and the designers will schedule individual 
meetings with certain property owners to review the proposed modifications. 
 
A project web site has been developed for this project, and the layout may be 
viewed at www.reasite.com/firststreet/. 



5. DUKE FACILITY RELOCATION 

Duke Energy is scheduled to replace their utility poles beginning at the substation 
near Turkey Foot Ave. and Temple Ave. all the way to the substation located 
along Old 106th St. Accordingly, this work will result in new utility poles along First 
St. through the downtown area. All existing facilities will remain above-ground. 
This project has been delayed by Duke from its original start time of January for 
unknown reasons. 
 

6. STREET REPAIRS 

Rieth Riley is scheduled to return the week of March 5th to begin completion of 
the street repairs from last season. This entails the repaving of certain streets in 
the Sugarbush subdivision as well as the significant reconstruction of portions of 
Poplar St and Ninth St. in the village. Information on any closings will be posted 
to the Town’s web site. 
 
Also included in this work is the improvement of the rail-trail near the parking 
area along Starkey Ave. across from the wastewater treatment plant. Work on 
said trail extension is tentatively scheduled for March 12th; the Parks Department 
is aware of the work and is coordinating public notice of any restrictions in use. 


